QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT

MANAGER

Reporting Agency: Commonwealth Office of Technology
Report Quarter: 2010-3 (July)
Print Date: 08/02/2010
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
Project Manager: Agency
Commerce Cabinet/Fish & Wildlife Resources
Automated License Sales System Upgrade Multi 2004-2006 Execution Control Phase
Comments: Cost to date:$631,508.00
Percent complete: 97%
Education Cabinet/Education Dept
Student Information System Multi 2006-2008 Execution Control Phase
Comments: Cost to date: $13,262,537.00
% complete : 95%
Education Cabinet/KY Educational Television
* Replace Master Control and Production Infrastructure 2006-2008 Execution Control Phase
Comments: Cost to date : $15,215,654.72
% complete: 97
Education Cabinet/KY Teachers' Retirement
KTRS Pension Management System Multi 2004-2006 Execution Control Phase
Comments: Cost to date: 208325.49
Percentage complete: 10%
(as of April 2010)
Finance and Administration Cabinet/Commonwealth Office of Technology
* Public Safety Communications Infrastructure KEWS Multi 2004-2006 Execution Control Phase
Comments: Cost to date: $21,794,000.00
% complete: 47
Finance and Administration Cabinet/Revenue
* Comprehensive Tax System - Phase I 2006-2008 Execution Control Phase
Comments: Cost to date:$18,702,218.00
% complete: 49
General Government Cabinet/KY Retirement Systems
Kentucky Retirement Systems Line of Business Project 2006-2008 Execution Control Phase
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Comments: Cost to date:$10,195,441.00
% complete: 46
Health and Family Services Cabinet/Public Health
* eKASPER System Upgrade (Phase II) 2004-2006 Execution Control Phase
Comments: Cost to date: $3,999,222.73
% complete: 77
Health and Family Services Cabinet/Secretary's Office (CHFS)
* Child Support Enforcement (KASES II) 2004-2006 Execution Control Phase
Comments: Cost to date: $1,116,340.14
% complete: 4
* Safeguarding Children At Risk (TWIST Re-Write) 2004-2006 Execution Control Phase
Comments: Cost to date: $2,434,483.90
% complete: 23
* Suport for Health and Welfare Services (KAMES) 2004-2006 Execution Control Phase
Comments: Cost to date: $11,498,924.76
% complete: 56
Justice and Public Safety Cabinet/State Police
Mobile Communication Centers Multi 2008-2010 Execution Control Phase
Comments: Cost to Date: $1,117,541.00
% complete: 82
Strategic Voice Mutual Aid System Multi 2008-2010 Execution Control Phase
Comments: Cost to date: $4,710,031.00
% complete : 35
Personnel Cabinet/General Operations (Personnel)
* Replace Personnel Payroll System - Phase I Franklin 2004-2006 Execution Control Phase
Comments: Cost to date:$28,048,026.00
% complete:94
Transportation Cabinet/Gen Admin & Support (Transp)
*  Prog Management (PRECON/6 YR Plan) 2004-2006 Execution Control Phase

Comments: Cost to date: $1,968,892.00

o

% complete: 98
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* Replace Automated Vehicle Information System (AVIS) Multi 2008-2010 Execution & Control Phase

Comments: Cost to date: $3,393,264.00

o

% complete: 14

*  TRNSPRT System 2002-2004 Execution & Control Phase

Comments: Cost to date: $162,000.00
% complete: 12

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency
Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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